
3.4 Technology Stack

Layer	Technology
UI	Salesforce Lightning
Logic	Salesforce Flows
Database	Salesforce Objects
Automation	Validation Rules and Flows
Security	Profiles and Roles
Reporting	Reports and Dashboards

4. PROJECT DESIGN PHASE

4.1 Problem–Solution Fit

CMS removes the fragmentation in courier operations by automating shipment tracking, delivery assignment, billing, and reporting on a single, centralized Salesforce platform.



4.2 Proposed Solution


Functional Requirements

Parameter	Description
Problem	Shipments are managed manually
Solution	A Salesforce-based CMS
Innovation	Automated tracking and billing
Impact	Faster deliveries
Business Model	Courier services
Scalability	Ready for multiple branches

4.3 Solution Architecture

Components:

- Customer Object
- Shipment Object
- Delivery Agent Object
- Branch Object
- Delivery Update Object
- Invoice Object
- Flows
- Reports
- Dashboards



5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- The project follows an Agile methodology
- Work is broken down from epics into user stories and story points
- Delivery is organized into sprints
- Team velocity is calculated and used for estimation

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the template below to build the product backlog and the sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			… Agent, Branch, and Invoice objects, linked through proper relationships, so that courier data is stored and managed efficiently.			