


5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- The project follows an Agile methodology
- Work is broken down from epics into user stories and story points
- Delivery is organized into sprints
- Team velocity is calculated and used for estimation

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the template below to build the product backlog and the sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			… Agent, Branch, and Invoice objects, linked through proper relationships, so that courier data is stored and managed efficiently.			

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Modeling	USN-3	As a staff member, I want tabs and a Lightning App covering all courier modules so that I can navigate easily and carry out my daily tasks.	5	High	Member3
Sprint-3	Automation	USN-4	As a system, I want to validate shipment details such as delivery dates, addresses, and mandatory fields so that incorrect or incomplete records cannot be saved.	3	High	Member4
Sprint-3	Automation	USN-5	As a dispatcher, I want automated flows for shipment status updates and agent assignment so that deliveries are handled faster without manual effort.	3	High	Member4
Sprint-4	Security	USN-6	As an administrator, I want role-based access control for managers, agents, and staff so that sensitive shipment and billing data stays protected.	5	High	Member2
Sprint-5	Reports	USN-7	As a branch manager, I want reports on delivery performance, shipment status, and revenue so that I can monitor operations and make well-informed decisions.	4	High	Member3
Sprint-6	Dashboards	USN-8	As a branch manager, I want dashboards that show delivery performance, shipment status, and revenue so that I can monitor operations and make well-informed decisions.	4	Medium	Member4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		